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Appendix DESC CS to the SCGIP

Appendix DESC CS

Dominion Energy South Carolina, Inc.

Appendix to South Carolina Generator Interconnection Procedures for

Implementing Alternative Definitive Interconnection Study Process

Effective | 12022

Pursuant to Section 4.1.1 of the South Carolina Generator Interconnection

Procedures (SCGIP), Dominion Energy South Carolina, Inc. (‘“DESC” or “Utility”)
has obtained authorization from the Public Service Commission of South Carolina
(“Commission”) to transition DESC’s SCGIP Section 4 generator interconnection
study process for South Carolina-jurisdictional Interconnection Customers to a
Cluster Study process. The DESC Cluster Study Process detailed in this Appendix
DESC CS (“Appendix”) is called the “Definitive Interconnection Study Process.”
DESC will apply the Definitive Interconnection Study Process consistently to all
South Carolina-jurisdictional and FERC-jurisdictional Interconnection Customers.

Section 1. Overview of Appendix DESC CS

1.1

1.2

1.3

This Appendix allows transition of existing Interconnection Customers
(Section 3 Transitional Cluster Study Process) with a valid queue position,
allows prospective Interconnection Customers to informally receive existing
DESC study information (Section 4 Informational Interconnection Study
Process for Transmission System Interconnections), and creates an annual
Definitive Interconnection Study Process for Interconnection Customers
(Section 5 Overview of Definitive Interconnection Study Process) requesting
to interconnect and to operate in parallel with DESC’s System in South
Carolina that are not eligible to apply for interconnection under SCGIP
Section 2 (20 kW Inverter Process) or Section 3 (Fast Track Process).

This Appendix shall apply if the Interconnection Customer does not have a
fully executed Interconnection Agreement for the Generating Facility as of
its effective date. This Appendix shall not apply to Generating Facilities
having a fully executed Interconnection Agreement as of the Appendix’s
effective date, unless the Interconnection Customer proposes a Material
Modification, transfers ownership of the Generating Facility, or application of
the Appendix is agreed to in writing by DESC and the Interconnection
Customer. Revised fees and new deposits may apply.

Capitalized terms shall have the meanings specified in the SCGIP
Attachment 1 Glossary of Terms, or in Attachment 1 of this Appendix.
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Appendix DESC CS to the SCGIP

1.4 Cross references to Sections of this Appendix shall be identified by the

applicable Section or Attachment. Cross references to Sections or
attachments of the SCGIP shall be preceded by “SCGIP.”

Section 1 provides this overview of the Appendix.

Section 2 addresses modified deposits and requirements applicable
to Interconnection Customers electing to proceed through the
Definitive Interconnection Study Process.

Section 3 describes the Transitional Study Process.

Section 4 describes an optional Informational Interconnection Study
process available to prospective Interconnection Customers
considering submitting a Transmission System Interconnection
Request(s).

Section 5 establishes the detailed process and requirements for
implementing the Definitive Interconnection Study Process.

Attachment 1 provides certain supplemental definitions applicable to
the DESC Definitive Interconnection Study Process in addition to the
definitions identified in SCGIP Attachment 1.

Attachment 2 is the Transitional Cluster System Impact Study
Agreement.

Attachment 3 is the Informational Interconnection Study Request
Form and Study Agreement.

Attachment 4 is the Definitive Interconnection System Impact Study
(DISIS) Agreement.

Section 2. Modified SCGIP Section 1.3 Interconnection Request
Requirements

2.1

Interconnection Customers requesting to proceed under the Definitive
Interconnection Study Process shall meet all requirements of SCGIP
Section 1.3. However, in lieu of the deposit required by SCGIP Section
1.3.1.2, the Interconnection Request deposit for Interconnection Customers
to be evaluated under the Definitive Interconnection Study Process shall
equal:
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2.2

2.3

(1) $10,000 plus one dollar ($1.00) per kWac of capacity specified in the
Interconnection Request Application Form for all Interconnection Requests
1 MW or less;

(2) $20,000 plus one dollar ($1.00) per kWac of capacity specified in the
Interconnection Request Application Form for all Interconnection Requests
greater than 1 MW and less than 20 MW;

(3) $35,000 plus one dollar ($1.00) per kWac for Interconnection Requests
between 20 MW and 50 MW:; or

(4) $50,000 plus one dollar ($1.00) per kWac for all Interconnection
Requests greater than 50 MW.

The deposit is intended to cover DESC’s reasonably anticipated costs
including overheads for conducting the DISIS and the Facilities Study. In
addition, such deposit shall be applicable towards DESC’s cost of
administering the generator interconnection process as well as any
Upgrades and Interconnection Facilities, including overheads under a future
Interconnection Agreement(s) (if applicable).

An Interconnection Customer wishing to join the next DISIS Cluster shall
submit its Interconnection Request to DESC no later than the close of the
DISIS Request Window established in Section 5.3.1.

DESC may request additional technical information from the Interconnection
Customer as DESC may reasonably determine necessary consistent with
Good Utility Practice to complete the DISIS. Where DESC determines that
technical information provided in an Interconnection Request is not
adequate to initiate the Definitive Interconnection Study Process and
requests the Interconnection Customer provide supplemental information
prior to the close of the initial Customer Engagement Window provided for
in Section 5.3.1, DESC shall provide to the Interconnection Customer a
written list detailing all information that must be provided by the
Interconnection Customer within ten (10) Business Days of the request
where the Interconnection Customer’s failure to provide the information
required by DESC within the deadline will result in the Interconnection
Request being deemed withdrawn by DESC.

Section 3. Transitional Study Process

Any Interconnection Customer that has received a Queue Number but has
not executed an Interconnection Agreement with DESC prior to the effective
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3.1

date of this Appendix may request in writing after receiving notice from
DESC to be studied under the following Transition Procedures.

An Interconnection Customer electing to complete the study process under
the Transition Procedures must notify DESC in writing and meet all
transitional readiness milestone requirements within sixty (60) Calendar
Days of the later of the effective date of this Appendix or delivery of written
notice of DESC'’s transition to the Definitive Interconnection Study Process
provided by DESC. An Interconnection Customer that does not meet the
Transition Procedure requirements shall withdraw or be deemed withdrawn
from the Queue and then may submit a new Interconnection Request to be
studied under a future Definitive Interconnection Study Process.

Optional Transitional Serial Process.

An Interconnection Customer that has a final System Impact Study Report,
and a Facilities Study Agreement executed by the Interconnection Customer
prior to the effective date of this Appendix, may opt to continue with the serial
Facilities Study process if the Interconnection Customer provides notice in
writing to DESC and meets each of the following requirements that
demonstrate readiness within the sixty (60) Calendar Day timeframe
prescribed in Section 3:

a) The Interconnection Customer makes a supplemental deposit
equal to the greater of:

1) one hundred percent (100%) of the System Upgrade costs
identified in the Interconnection Customer’s System Impact
Study Report; or

2) a minimum deposit based upon the Interconnection
Customer’s requested Maximum Generating Capacity as
identified in the Interconnection Request of:

$100,000 for Interconnection Customers greater than 1
MW up to 5SMW,

$150,000 for Interconnection Customers greater than 5
MW up to 10 MW,

$200,000 for Interconnection Customers greater than 10
MW up to 20 MW;

$500,000 for Interconnection Customers greater than 20
MW up to 50 MW; or

4
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3.1.1

3.1.2

$800,000 for Interconnection Customers greater than 50
MW.

The supplemental deposit shall be in the form of an irrevocable
letter of credit upon which DESC may draw or a cash deposit.
The supplemental deposit shall be held by DESC as pre-
payment for the estimated cost of System Upgrades to be
designed by DESC in the SCGIP Section 4.4 Facilities Study.

b) The Interconnection Customer affirms site control consistent
with SCGIP Section 1.5 to construct the entire Generating
Facility and all required Interconnection Facilities to the Point of
Interconnection to DESC’s System.

C) The Interconnection Customer provides one of the following:

I A contract, binding upon the parties to the contract, for
the sale of the Generating Facility’s energy where the
term of the sale is not less than five (5) years; or

ii. Reasonable evidence that the Generating Facility is
included in DESC’s Resource Plan or has received a
contract award in a Resource Solicitation Process.

For each Interconnection Customer that achieves the Transitional
Serial readiness requirements described in Section 3.1, DESC shall
make reasonable efforts to complete the Facilities Study pursuant to
the process established in SCGIP Section 4.4 within the timeframe
prescribed in Section 5.4.1. DESC and the Interconnection Customer
shall then follow the SCGIP Section 5 Interconnection Agreement and
Scheduling process, except that the Section 5.3.10.4 Readiness
Milestone 4 requirement shall not apply to Interconnection Customers
participating in the Transitional Serial Study.

If an Interconnection Customer that has entered the Transitional
Serial Study process withdraws the Interconnection Request or
otherwise does not reach Commercial Operation, the supplemental
deposit amount shall be forfeited to DESC, with amounts deposited
for pre-payment of System Upgrades to be used to construct the
System Upgrades identified in the System Impact Study Report. If the
Interconnection Customer submitted a minimum supplemental
deposit amount in excess of its assigned System Upgrades, the
minimum deposit amount shall be treated as a Withdrawal Penalty
and distributed to fund restudies and if not necessary for restudy will
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3.2

be distributed to fund future Definitive Interconnection Study Process
costs pursuant to Section 5.7 4.

Notwithstanding the foregoing, an Interconnection Customer may
withdraw without being subject to a Withdrawal Penalty and be fully
refunded pre-payment amounts for System Upgrades where:

(1) the Interconnection Customer’s System Upgrades and
Interconnection Facilities identified in the Facilities Study
Report exceed the Interconnection Customer's Section
3.1.a).2) minimum deposit amount; and

(2) the Interconnection Customer’s System Upgrades and
Interconnection Facilities costs identified in the Facilities Study
Report increase by more than twenty-five percent (25%)
compared to the costs identified in the Interconnection
Customer’s System Impact Study Report; and

(3) the Interconnection Customer provides written notice of
withdrawal to DESC within ten (10) Business Days of receipt of
the Facilities Study Report.

3.1.3 If the Interconnection Customer proceeds to execute an
Interconnection Agreement, the supplemental deposit shall be applied
towards future construction costs required to complete the
interconnection under the Interconnection Agreement and shall be
reconciled by DESC in the detailed estimated Upgrade charges in the
Interconnection Agreement.

Transitional Cluster Study Process.

An Interconnection Customer with an assigned Queue Position prior to the
effective date of this Appendix, may opt to enter the Transitional Cluster
Study if the Interconnection Customer meets the requirements in Section
3.2.1 and provides written notice to DESC pursuant to the process
established in Section 3. All Interconnection Customers who enter the
Transitional Cluster Study shall be considered to have an equal Queue
Position, and identified Upgrade costs shall be allocated according to
Section 5.3.4. The Transitional Cluster Study costs shall be allocated
according to the method described in Section 5.3.3.

3.2.1 A Transitional Cluster Study general informational meeting open to all
eligible Interconnection Customers shall be held within thirty (30)
Calendar Days of either the effective date of this Appendix or the
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effective date of FERC-jurisdictional changes to the DESC LGIP
incorporating a Transitional Cluster Study Process, whichever is later.
To join the Transitional Cluster Study, the Interconnection Customer
must meet all of the following requirements within the timeframe
prescribed in Section 3:

a) Execute a Transitional Cluster System Impact Study
Agreement (Attachment 2);

b) Make a supplemental Interconnection Request study
deposit, if necessary, to increase the Interconnection
Customer’s total study deposit to equal the amount
required under Section 2.1;

c) Confirm site control consistent with SCGIP Section 1.5;
and

d) Provide one of the following:

I A contract, binding upon the parties to the contract,
or reasonable evidence that the Interconnection
Customer has established a legally enforceable
obligation binding upon the Interconnection
Customer (or has filed a Complaint with the
Commission alleging a legally enforceable
obligation has been established), for sale of the
Generating Facility’s energy to DESC, where the
term of the sale is not less than five (5) years; or

i. Reasonable evidence that the Generating Facility
is included in DESC’s Resource Plan or has
received a contract award in a Resource
Solicitation Process; or
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iii. Reasonable evidence that the Interconnection
Customer’s  Interconnection  Request was
accepted by DESC and its Queue Position was
initially established at least 365 Calendar days
prior to DESC'’s initiation of the Transitional Cluster
Study pursuant to Section 3.

3.2.2 If one or more valid requests are received into the Transitional Cluster
Study, DESC shall undertake an expedited thirty (30) Calendar Day
customer engagement process as provided for in Section 5.3.1 and
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3.2.3

3.2.4

shall then initiate a Phase 1 study under the procedures prescribed in
Section 5.3.7.1 (Transitional Cluster Study Phase 1). DESC shall use
reasonable efforts to complete the Transitional Cluster Study Phase
1 consisting of a power flow and voltage analysis within one hundred
twenty (120) Calendar Days. The Transitional Cluster Study Phase 1
Report shall identify the Interconnection Facilities and System
Upgrades that are expected to be required as a result of the
Interconnection Requests and provide a non-binding good-faith
indicative estimate of cost responsibility and a non-binding good-faith
estimated time to construct. DESC will host a meeting to discuss the
results of Transitional Cluster Study Phase 1 within ten (10) Calendar
Days of issuing the Transitional Cluster Study Phase 1 Report.

Within thirty (30) Calendar Days of DESC’s publication of the
Transitional Cluster Study Phase 1 Report, each Interconnection
Customer electing to proceed with Phase 2 of the Transitional Cluster
Study shall submit a supplemental deposit based upon the
Interconnection Customer’s requested Maximum Generating
Capacity as identified in the Interconnection Request of:

$100,000 for Interconnection Customers greater than 1 MW up to
5MW;

$150,000 for Interconnection Customers greater than 5 MW up to 10
MW;

$200,000 for Interconnection Customers greater than 10 MW up to 20
MW:;

$500,000 for Interconnection Customers greater than 20 MW up to 50
MW:; or

$800,000 for Interconnection Customers greater than 50 MW.

An Interconnection Customer electing to withdraw from the
Transitional Cluster Study prior to commencement of the Phase 2
study shall be assigned its allocated Transitional Cluster Study Phase
1 study costs subject to the withdrawal process under Section 5.7.3,
but shall not be subject to any Withdrawal Penalty.

Once the Transitional Cluster Study Phase 2 commences, DESC shall
complete an updated power flow/voltage analysis (if necessary),
stability analysis and short circuit analysis for the Interconnection
Customers remaining in the Transitional Cluster Study pursuant to the
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3.2.5

procedures in Section 5.3.7.3. DESC shall use reasonable efforts to
complete the Phase 2 analysis within one hundred fifty (150) Calendar
Days. The results of this analysis shall identify the Interconnection
Facilities and System Upgrades expected to be required to reliably
interconnect the Generating Facilities proceeding in the Transitional
Cluster Study and shall provide a non-binding good-faith estimate of
cost responsibility and a non-binding good-faith estimated time to
construct. The Transitional Cluster Study Phase 2 Report shall identify
each Interconnection Customer’s estimated allocated costs for the
Interconnection Facilities and System Upgrades that would be borne
by the Interconnection Customer under a future Interconnection
Agreement.

If the Interconnection Customer withdraws the Interconnection
Request at any time after Phase 2 commences or otherwise does not
reach Commercial Operation, the Section 3.2.3 supplemental deposit
amount provided after Phase 1 shall be treated as a Withdrawal
Penalty and distributed to fund future Cluster Study costs pursuant to
Section 5.7.4, unless (1) the System Upgrades assigned to the
Interconnection Customer exceed the supplemental deposit amount
required under Section 3.2.3; and (2) DESC determines consistent
with Good Utility Practice that a Withdrawal Penalty should not be
assigned pursuant to the standards prescribed in Section 5.7.3.

Within thirty (30) Calendar Days of DESC’s publication of the
Transitional Cluster Study Phase 2 Report, each Interconnection
Customer within the Transitional Cluster Study wishing to continue
shall:

a) Submit a non-refundable deposit equal to one hundred percent
(100%) of the System Upgrade costs identified in the
Transitional Cluster Study Phase 2 Report, that would be borne
by the Interconnection Customer under a future Interconnection
Agreement. The deposit shall be in the form of an irrevocable
letter of credit upon which DESC may draw or a cash deposit;

b) Demonstrate definitive readiness by providing:

I a contract, binding upon the parties to the contract, for
sale of the Generating Facility’s energy to DESC, where
the term of the sale is not less than five (5) years; or

i. reasonable evidence that the Generating Facility is
included in DESC’s Resource Plan and, if required, has

9
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3.2.6

fled an application for a Certificate of Public
Convenience and Necessity from the Commission or has
received a contract award in a Resource Solicitation
Process; and

C) Execute a Facilities Study Agreement to proceed with Facilities
Study under SCGIP Section 4.4.

If any Interconnection Customer within the Transitional Cluster Study
fails to meet the foregoing requirements, such Interconnection
Customer shall withdraw or be deemed withdrawn by DESC and shall
be subject to the Withdrawal Penalty identified in Section 3.2.4. DESC
shall determine whether restudy is required pursuant to the
procedures of Section 5.3.7.5 prior to executing the Facilities Study
Agreements and returning them to the remaining Interconnection
Customers.

If an Interconnection Customer withdraws at any time after
demonstrating readiness pursuant to this Section and committing to
proceed to Facilities Study, the Withdrawal Penalty assigned shall
equal the greater of the Section 3.2.3 supplemental deposit, or the
pre-payment of System Upgrades required by Section 3.2.5.a), which
shall be forfeited to DESC, with amounts deposited for pre-payment
of System Upgrades to be used to construct the System Upgrades
identified in the Traditional Cluster System Impact Study Report. A
Withdrawal Penalty shall be assigned unless (1) the System
Upgrades assigned to the Interconnection Customer exceed the
supplemental deposit amount required under Section 3.2.3; and (2)
DESC determines consistent with Good Utility Practice that a
Withdrawal Penalty should not be assigned pursuant to the standards
prescribed in Section 5.7.3.

DESC shall use reasonable efforts to complete the Facilities Study for
all Interconnection Customers in the Transitional Cluster Study
pursuant to SCGIP Section 4.4 within the timeframe prescribed in
Section 5.4.1. Within ten (10) Business Days of DESC’s issuance of
the Facilities Study Report, the additional non-refundable deposit
provided after Phase 2 of the Transitional Cluster Study shall be
reconciled to equal the cost of any System Upgrades identified in the
Transitional Cluster Facilities Study Report, that would be borne by
the Interconnection Customer under a future Interconnection
Agreement, or the Interconnection Request shall withdraw or be
deemed withdrawn by DESC. DESC and the Interconnection
Customer shall follow the SCGIP Section 5 Interconnection

10
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Agreement and Scheduling administration process, except that the
Milestone 4 requirement in Section 5.3.10.4 of this Appendix shall not
apply to Interconnection Customers participating in the Transitional
Cluster Study.

Section 4. Informational Interconnection Study Process for Transmission
System Interconnections

4.1

4.2

4.3

Interconnection Customers evaluating different options (such as different
sizes, sites or voltages) are encouraged but not required to use the
Informational Interconnection Study process before entering the Definitive
Interconnection Study Process. At any time, a prospective Interconnection
Customer may request that DESC perform Informational Interconnection
Studies. The Interconnection Customer shall submit a separate
Informational Interconnection Study Request (Attachment 3) for each
Generating Facility and may submit multiple Informational Interconnection
Study Requests for different Generating Facility sizes or configurations at a
single site. An Informational Interconnection Request to evaluate one
Generating Facility interconnecting at two different voltage levels is an
example of a request that shall be treated as two Informational
Interconnection Study Requests. Any one developer shall have no more
than five (5) requests for Informational Interconnection Study reports
pending at one time. The Interconnection Customer must submit a $10,000
deposit with each Informational Interconnection Request if more than one
request is submitted for a single Generating Facility or site.

The prospective Interconnection Customer shall use the request form in
Attachment 3 and shall describe the project-related assumptions that the
Interconnection Customer wants DESC to study within the scope described
in Section 4.4 and in accordance with Good Utility Practice. Within ten (10)
Business Days after receipt of a request for an Informational Interconnection
Study, DESC shall provide to the Interconnection Customer an Informational
Interconnection Study Agreement in the form provided in Attachment 3,
including a non-binding good-faith estimate of the timing and cost to
complete the Informational Interconnection Study. Notwithstanding the
above, DESC shall not be required as a result of an Informational
Interconnection Study request to conduct any additional Interconnection
Studies with respect to any other Interconnection Request.

Interconnection Customer shall execute and return the Informational
Interconnection Study Agreement to DESC within ten (10) Business Days of
receipt of an agreed upon scope of work and shall deliver the Informational
Interconnection Study agreement, the technical data, and a $10,000 deposit

11
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4.4

4.5

to DESC. DESC shall then countersign and return the Informational
Interconnection Study agreement within ten (10) Business Days of receipt.

Scope of Informational Interconnection Study.

4.4.1 The intent of the Informational Interconnection Study is to aid a
prospective Interconnection Customer in its business decisions
related to interconnection of a Generating Facility prior to entering the
SCGIP Section 4 Study Process. The Informational Interconnection
Study shall consist of analysis based on the project-related
assumptions and scope of work specified by the Interconnection
Customer and agreed to by DESC in the Informational Interconnection
Study Agreement. The Informational Interconnection Study shall
preliminarily identify the potential Interconnection Facilities and the
Network Upgrades, and the estimated cost thereof, that may be
required to interconnect a proposed Generating Facility based upon
the results and project-related assumptions of the Informational
Interconnection Study. The Informational Interconnection Study shall
be performed solely for informational purposes and is non-binding and
does not confer any rights as the Interconnection Customer must still
successfully apply to interconnect to DESC’s System. DESC shall
utilize existing studies to the extent practicable in conducting the
Informational Interconnection Study.

Informational Interconnection Study Procedure.

4.5.1 DESC shall use reasonable efforts to complete the Informational
Interconnection Study within a mutually agreed upon time period
specified in the Informational Interconnection Study Agreement. If
DESC is unable to complete the Informational Interconnection Study
within such time period, it shall notify the Interconnection Customer
and provide an estimated completion date and an explanation of the
reasons why additional time is required. After the Informational
Interconnection Study is concluded, any difference between the
Informational Interconnection Study deposit and the actual cost of the
study shall be paid to DESC or refunded to the Interconnection
Customer, consistent with the timeframe and procedures established
in SCGIP Section 6.3.3.

Section 5. Overview of Definitive Interconnection Study Process

5.1

Applicability.

12
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5.2

Pursuant to SCGIP Section 4.1.1, DESC is administering the Definitive
Interconnection Study Process detailed in this Appendix as the SCGIP
Section 4 Study process for all Interconnection Customers. Interconnection
Customers that elect to withdraw from the Definitive Interconnection Study
Process may be subject to a Withdrawal Penalty, as further addressed in
Section 5.7.

Verification Period and Scoping Meeting for DISIS.

At the close of the DISIS Request Window, DESC shall begin a thirty (30)
Calendar Day DISIS Verification Period during which DESC will identify, and
Interconnection Customers will correct, any missing information needed
prior to beginning the Customer Engagement Window.

DESC shall, within twenty (20) Business Days after the close of the DISIS
Verification Period, host an open Scoping Meeting, for all Interconnection
Customers with Interconnection Requests received in the DISIS Request
Window. DESC shall also hold individual customer specific Scoping
Meetings if requested by an Interconnection Customer within five (5)
Business Days of the Scoping Meeting.

The purpose of the Scoping Meeting is to discuss alternative interconnection
options; to exchange information, including any available transmission data
that would reasonably be expected to impact such interconnection options;
to review such information; and to determine the potential feasible Points of
Interconnection. DESC and Interconnection Customers will bring to the
meeting such technical data, including, but not limited to: (i) general facility
loadings, (ii) general instability issues, (iii) general short circuit issues, (iv)
general voltage issues, and (v) general reliability issues as may be
reasonably required to accomplish the purpose of the meeting. DESC and
Interconnection Customers will each bring to the meeting personnel and
other resources as may be reasonably required to accomplish the purpose
of the meeting in the time allocated for the meeting. On the basis of the
meeting, Interconnection Customer shall designate a single and definitive
Point of Interconnection to be studied by DESC during the DISIS.

At the Interconnection Customer's option, the Utility and the Interconnection
Customer will identify alternative Point(s) of Interconnection and
configurations at the Scoping Meeting to evaluate in the DISIS Cluster
process and attempt to eliminate alternatives in a reasonable fashion given
the resources and information available. The Interconnection Customer
shall select a single definitive Point of Interconnection to be studied no later
than the execution of the Definitive System Impact Study Agreement and
shall provide affirmation of site control to construct the entire Generating

13

G9 Jo G| abed - 3-92€-6102 # 19%20Q - DSOS - Wd 96:2 2| Aenuer zzoz - d311d ATIVOINOYLD3 13



Appendix DESC CS to the SCGIP

5.3

Facility and all required Interconnection Facilities to the designated Point of
Interconnection no later than commencement of the Phase 1 study process
described in Section 5.3.7.1.

Definitive Interconnection System Impact Cluster Study.
5.3.1 Initiation of a DISIS.

DESC shall receive Interconnection Requests during the DISIS
Request Window which shall open annually on April 1 and shall
remain open for 150 Calendar Days or through the following Business
Day if the 150" day falls on a weekend or a NERC recognized holiday.
The DISIS Request Window will be followed immediately by the DISIS
Verification Period described in 5.2.

DESC will open a sixty (60) Calendar Day Customer Engagement
window following the close of the DISIS Verification Period. During the
Customer Engagement Window, DESC shall work with the
participating Interconnection Customers to build models, verify data,
hold Interconnection Customer meetings (including Scoping
Meetings), cure any deficiencies in the Interconnection Requests, and
generally prepare for the start of the DISIS. Notwithstanding the
preceding sentence and upon written consent of all Interconnection
Customers within a specific Cluster, DESC may shorten the Customer
Engagement Window in order to start the DISIS earlier.

Within the first ten (10) Business Days following the close of the DISIS
Verification Period, DESC shall post on a DESC sponsored website a
list of Interconnection Requests for that Cluster, identifying for each
Interconnection Request:

(i) the Cluster the Interconnection Request is in;
(i)  the location by county;

(iif)  the distribution or transmission substation or transmission line
or lines where the interconnection will be made; and

(iv) the type of Generating Facility to be constructed including fuel
type such as wind, natural gas, coal, or solar.

Prior to the close of the Customer Engagement Window, each
Interconnection Customer shall:

(i) execute a DISIS Agreement pursuant to Section 5.3.5;

14
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5.3.2

(i)  provide initial security equal to 1 times the Section 2.1 study
deposit amount; and

(iif)  provide evidence satisfactory to DESC of either an initial
Readiness Milestone (M1), as described in Section 5.3.10, or
additional security in the form of an irrevocable letter of credit
or cash in lieu of the M1 Readiness Milestone equal to one
times the Study Deposit required in Section 2.1.

At the end of the Customer Engagement Window, all Interconnection
Requests that meet the foregoing readiness requirements and that
have an executed DISIS Agreement shall be included in that DISIS
Cluster. Any Interconnection Requests not deemed sufficient at the
close of the Customer Engagement Window shall not be included in
the commencing DISIS Cluster. Immediately following the Customer
Engagement Window, DESC shall initiate the DISIS.

Initiation of a Resource Solicitation Cluster.

At any time, and solely for purposes of administering a Commission
approved Competitive Resource Solicitation, DESC may initiate a
Resource Solicitation Cluster. DESC may administer the Resource
Solicitation Cluster either separately or as part of a previously initiated
DISIS. Where the Resource Solicitation Cluster is studied separately
from an existing DISIS Cluster, the Resource Solicitation Cluster shall
respect Queue Position and shall be studied as its own Cluster based
upon a DESC designated Queue Number where DESC represents
the Interconnection Customer(s) in connection with a Competitive
Resource Solicitation and shall study the Cluster based upon the
Queue Number of the Resource Solicitation Cluster relative to the
Queue Position of all other Interconnection Requests/Clusters.

DESC shall publicize the scope of study and timeframe to initiate the
Resource Solicitation Cluster study as part of the Competitive
Resource Solicitation. The timelines shall indicate the close of the
Customer Engagement Window for that Resource Solicitation Cluster.
Where DESC is administering the Resource Solicitation Cluster as
part of an existing DISIS Cluster, the DISIS shall proceed as
described in Sections 5.3.5 and 5.3.7.

A Generating Facility that initially is included in a Resource Solicitation
Cluster may also reserve a later Queue Position separate from the
Resource Solicitation Cluster. In either case, the Interconnection

15

G9 Jo /| abed - 3-92€-6102 # 19%20Q - DSOS - Wd 96:2 2| Aenuer zzoz - d311d ATIVOINOYLD3 13



Appendix DESC CS to the SCGIP

5.3.3

Customer must meet all requirements associated with maintaining
each Queue Position.

Prior to the commencement of the Facilities Study, DESC must select
one of the studied combinations by identifying which Generating
Facility or combination of Generating Facilities has been determined
to meet the goals of the Competitive Resource Solicitation.

While conducting the DISIS, DESC may suspend further action on the
Interconnection Requests in the Competitive Resource Solicitation
that are not included in the selected combination. Where a
Competitive Resource Solicitation is administered as part of an annual
DISIS Cluster, an Interconnection Customer that is rejected in the
Competitive Resource Solicitation may elect to continue to be studied
as part of the DISIS Cluster by continuing to demonstrate readiness
or providing Financial Security, as required in Section 5.3.10 or
5.3.11. In contrast, where a Generating Facility is rejected in a
Resource Solicitation Cluster Process administered separately from a
DISIS Cluster, the Generating Facility shall lose the Queue Position it
held as part of the Competitive Resource Solicitation. If a Generating
Facility is selected at the conclusion of the Competitive Resource
Solicitation, the Generating Facility may no longer maintain more than
one Queue Position.

Prior to the completion of the Facilities Study, DESC may replace a
Generating Facility or combination of Generating Facilities, subject to
any necessary restudy requirements pursuant to Sections 5.3.7.5 or
5.3.9.

Allocation of Study Costs for DISIS Cluster.

DESC shall determine each Interconnection Customer’s share of the
costs of completing the DISIS (including general queue administration
costs and overheads) by allocating: (1) ten percent (10%) of the
applicable study costs to Interconnection Customers on a per capita
basis based on the number of Interconnection Requests included in
the applicable Cluster; and (2) ninety percent (90%) of the applicable
study costs to Interconnection Customers on a pro-rata basis based
on requested megawatts included in the applicable Cluster. If an
Interconnection Customer exits the Cluster prior to DESC
commencing Phase 2 pursuant to Section 5.3.7.3 (including where
DESC determines through Phase 1 that a distribution-level System
Impact Study should be completed for one or more distribution-level
Interconnection Customers in lieu of being evaluated through Phase
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5.3.4

2), then DESC shall determine each Interconnection Customer’s costs
of preparing for and completing the DISIS prior to commencing Phase
2 and shall then separately determine each remaining Interconnection
Customer’s costs for the remainder of the DISIS.

If a Phase 3 restudy or general restudy is required pursuant to Section
5.3.7.5 or 5.3.9, then DESC shall allocate the costs of the restudy as
provided for in this section amongst the Interconnection Customers
included in the restudy. If an Interconnection Customer proposes non-
material changes to its Interconnection Request requiring limited
restudy, the costs of the limited restudy shall be directly assigned to
the requesting Interconnection Customer. Facilities Study costs shall
be directly assigned to the Interconnection Customer associated with
such study.

Allocation of Interconnection Facilities and Upgrade Costs Within
DISIS Cluster.

DESC shall calculate each Interconnection Customer’'s share of
System Upgrades and Interconnection Facilities costs in the following
manner:

a) Interconnection Upgrades associated with switching stations or
substations shall be allocated based on the number of
Generating Facilities interconnecting at an individual station on
a per capita basis (i.e. on a per Interconnection Request basis).
If multiple Interconnection Customers are connecting to
DESC’s System through shared Interconnection Facilities,
those Interconnection Customers shall be considered one
Interconnection Customer for the per capita calculation
described in the preceding sentence. Shared Interconnection
Facilities shall be allocated based on the number of Generating
Facilities sharing the Interconnection Facilities on a per capita
basis.

b)  All Network Upgrades other than those identified in Subsection
5.3.4.a shall be allocated based on the proportional impact of
each individual Generating Facility on such Network Upgrades.
The proportional impact of such Network Upgrades shall be
calculated as follows. All transmission lines and transformers
identified as Network Upgrades shall be allocated using
distribution factor analysis. Voltage support related Upgrades
shall be allocated using a voltage impact analysis that identifies
each Generating Facility’s contribution to the voltage violation.
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5.3.5

5.3.6

System Upgrades associated with upgrading existing breakers
due to short circuit current exceeding breaker capability shall
be allocated proportionally based on the short circuit current
contribution of each Interconnection Request.

c) Costs of Distribution Upgrades shall be allocated or assigned
to each Interconnection Customer based upon the proportional
impact of each individual Generating Facility based upon the
need for the Distribution Upgrade. Distribution line work (e.g.,
reconductoring) shall be allocated to those Generating
Facilities contributing to the need for the Upgrade on a per MW
basis, based upon location (% of Upgrade). All other
Distribution Upgrade costs shall be allocated on a per capita
basis (i.e. on a per Interconnection Request basis) based upon
the number of projects on the feeder or substation contributing
to the need for the Upgrade.

d) Costs of Interconnection Facilities are directly assigned to the
Interconnection Customer(s) using such facilities.

Execution of Definitive Interconnection System Impact Study
Agreement.

Unless otherwise agreed, pursuant to the Scoping Meeting provided
for in Section 5.2, within thirty (30) Calendar Days of DESC’s
acknowledgement of a valid Interconnection Request requesting that
a Definitive Interconnection System Impact Study be performed,
DESC shall provide to the Interconnection Customer a DISIS
Agreement in the form of Attachment 4 to this Appendix. At least
seven (7) Calendar Days before the close of a Customer Engagement
Window, DESC shall provide to each Interconnection Customer
proposing to enter the DISIS Cluster a non-binding updated good-faith
estimate of the cost and timeframe for completing the Definitive
Interconnection System Impact Study.

The Interconnection Customer shall execute the DISIS Agreement
and deliver the executed DISIS Agreement to DESC no later than the
close of the Customer Engagement Window or its Interconnection
Request shall be withdrawn.

Scope of Definitive Interconnection System Impact Study (DISIS).

The DISIS shall evaluate the impact of the proposed Interconnection
Requests in the Cluster on the reliability of DESC’s System. The
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DISIS will consider DESC’s Base Case as well as all Generating
Facilities (and with respect to (iii) below, any identified Network
Upgrades associated with such higher queued requests) that, on the
date the DISIS Request Window closes: (i) are existing and directly
interconnected to DESC’s System; (ii) are existing and interconnected
to Affected Systems and may have an impact on the Interconnection
Request; and (iii) have a pending Interconnection Request to
interconnect to DESC’s System with a higher Queue Position than the
DISIS Cluster, either individually under Section 3.1 or included in a
higher queued Cluster Study.

As set forth in Section 5.3.7, the DISIS is a phased study in which
Phase 1 consists of a power flow and voltage analysis that is followed
in Phase 2 by a short circuit analysis and a stability analysis. Any
DISIS restudies (Phase 3) may consist of any one or combination of
the following, as needed:(i) a power flow/voltage analysis, (ii) a short
circuit analysis, and/or (iii) a stability analysis. The DISIS report(s)
shall state the assumptions upon which it is based; state the results
of the analyses; and provide the requirements or potential
impediments to providing the requested interconnections, including a
preliminary indication of the cost and length of time that would be
necessary to correct any problems identified in those analyses and
implement the interconnection. The DISIS report(s) shall provide a list
of facilities that are required as a result of the Interconnection Request
and a non-binding good-faith preliminary estimate of the required
Upgrades, including cost responsibility for Interconnection Customers
in the Cluster, and a non-binding good-faith estimated time to
construct.

For purposes of clustering Interconnection Requests, DESC may
make reasonable changes to the requested Point(s) of
Interconnection as part of the DISIS to facilitate the efficient and
reliable interconnection of Interconnection Customers at common
points of interconnection. DESC shall notify Interconnection
Customers in writing of any intended changes to the requested
Point(s) of Interconnection and the Point(s) of Interconnection shall
only change upon mutual agreement. Where the Interconnection
Customer agrees to DESC’s proposed change to the Point of
Interconnection and the change results in a loss of site control, the
Interconnection Customer shall have 150 Calendar Days to provide
affirmation and reasonable documentation, if requested by DESC,
that site control to the new Point of Interconnection has been obtained
or the Interconnection Customer shall be required to post the
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5.3.7

additional financial security required by Section 5.3.11 to continue to
proceed through the Definitive Interconnection Study process.

Where an Interconnection Customer is proposing to interconnect a
Generating Facility to DESC’s Distribution System and is determined
through Phase 1 not to cause or contribute to the need for Network
Upgrades requiring further study in Phase 2, DESC shall complete a
distribution level System Impact Study, as further discussed in Section
5.3.7.1 below.

DISIS Procedures.

The following provides an overview and timeline of the Definitive
Interconnection Study Process, including the phases and milestones
associated with the DISIS.

5.3.7.1 The DISIS Cluster shall consist of all eligible
Interconnection Requests that have satisfied M1 (or
provided financial security in lieu of M1), have executed
a DISIS Agreement, and have provided all required
information before the close of the Customer
Engagement Window. DESC shall use reasonable
efforts to complete the Phase 1 study consisting of a
power flow and voltage analysis within one hundred
twenty (120) Calendar Days. The Phase 1 Report shall
identify the Interconnection Facilities and System
Upgrades that are expected to be required as a result of
the Interconnection Request(s) and a non-binding good-
faith indicative level estimate of cost responsibility and a
non-binding good-faith estimated time to construct. After
issuing the DISIS Phase 1 Report, DESC shall hold a
second thirty (30) Calendar Day Customer Engagement
Window and will host a meeting for the remaining
Interconnection Customers (the Phase 1 Report
Meeting) within ten (10) Business Days of publishing the
DISIS Phase 1 results on a DESC sponsored website.

Where DESC determines through the initial Phase 1
study that a distribution-level Interconnection Customer
will not cause or contribute to the need for Network
Upgrades, DESC shall notify the Interconnection
Customer in writing during the post-Phase 1 Customer
Engagement Window that DESC shall make reasonable
efforts to complete an individual Distribution-level
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5.3.7.2

5.3.7.3

System Impact Study for the proposed Generating
Facility within fifty (50) Business Days. Upon issuance of
the individual distribution-level System Impact Study
report, the Interconnection Customer would then proceed
immediately to the SCGIP Section 4.4 Facilities Study
process. Interconnection Customers that are studied for
distribution level impacts only must continue to meet all
Readiness Milestone requirements (or provide security in
lieu of the Readiness Milestone) to proceed to Facilities
Study under SCGIP Section 4.4.

Within twenty (20) Calendar Days of the Phase 1 Report
Meeting, all Interconnection Customers electing to
proceed to Phase 2 are required to satisfy the
requirements of Readiness Milestone 2 (M2).
Interconnection Customers that do not provide the
Readiness Milestone (or provide additional security in
lieu of the Readiness Milestone) by the required date
shall withdraw or be deemed withdrawn by DESC and
are subject to a Withdrawal Penalty pursuant to Section
5.7.3.

Interconnection Customers who satisfy the M2
Readiness Milestone or provide the required security to
DESC shall continue to Phase 2 of the DISIS. Phase 2
consists of an updated power flow/voltage analysis (if
necessary), stability analysis and short circuit analysis for
the remaining Interconnection Customers. DESC shall
use reasonable efforts to complete the Phase 2 analysis
within one hundred fifty (150) Calendar Days. The results
of this analysis shall identify the Interconnection Facilities
and Network Upgrades expected to be required to
reliably interconnect the Generating Facilities. The
Phase 2 Report shall provide non-binding estimates of
the costs of required System Upgrades and
Interconnection Facilities  allocated to  each
Interconnection Customer. DESC shall hold a third thirty
(30) Calendar Day Customer Engagement Window and
will host a meeting for the remaining Interconnection
Customers (Phase 2 Report Meeting) within ten (10)
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53.7.4

Business Days of publishing the DISIS Phase 2 Report
on a DESC sponsored website.

Within twenty (20) Calendar Days of the Phase 2 Report
Meeting, each Interconnection Customer shall notify
DESC in writing whether it intends to proceed to the
SCGIP Section 4.4 Facilities Study, where failure to
provide the required notice shall result in the
Interconnection Request being withdrawn by the
Interconnection Customer or deemed withdrawn by
DESC and the Interconnection Customer being subject
to a Withdrawal Penalty pursuant to Section 5.7.3.

I If no Interconnection Customers withdraw, the
Definitive Interconnection Study Process shall
advance to the SCGIP Section 4.4 Facilities Study
stage. DESC shall notify the Interconnection
Customers in writing that Phase 3 is not required
and simultaneously provide each Interconnection
Customer the Facilities Study Agreement in the
form of SCGIP Attachment 9.

i. If one or more Interconnection Customer(s)
withdraws, DESC shall determine if a full System
Impact restudy is necessary. If DESC determines
that a restudy is not necessary and Phase 3 is not
required, DESC shall provide an updated Phase 2
Report within thirty (30) Calendar Days of such
determination and the Definitive Interconnection
Study Process shall advance to the SCGIP Section
4.4 Facilities Study. When the updated Phase 2
Report is issued, DESC shall notify remaining
Interconnection Customers, in writing, that Phase
3 is not required and shall provide each of those
Interconnection Customers the Facilities Study
Agreement in the form of SCGIP Attachment 9.

iii. If one or more Interconnection Customers
withdraws from the Cluster and DESC determines
that a full System Impact restudy is necessary,
DESC will continue with such study under Phase 3
(5.3.7.5) until DESC determines that no further
restudies are required. If an Interconnection
Customer withdraws after the Phase 3 restudy
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described in Section 5.3.7.5 or during the Facilities
Study stage and DESC determines that System
Impact restudies are necessary, the Cluster shall
be restudied under the terms of Phase 3. DESC
shall notify each remaining Interconnection
Customer, in writing, that a restudy is required.

5.3.7.5 If required by DESC under Section 5.3.7.4,
Interconnection Customers shall continue with Phase 3
of the DISIS. Phase 3 may consist of any one or
combination of the following, as needed, for the
Interconnection Customers remaining in the Cluster:(i) a
power flow/voltage analysis, (ii) a short circuit analysis,
and/or (iii) a stability analysis . DESC shall use
reasonable efforts to complete the Phase 3 analysis
within one hundred fifty (150) Calendar Days.

I The results of this analysis shall identify the
Interconnection Facilities and Network Upgrades
expected to be required to reliably interconnect the
Generating Facilities. The Phase 3 Report shall
provide non-binding estimates of the costs of
required System Upgrades and Interconnection
Facilities allocated to each Interconnection
Customer.

i. DESC shall hold a fourth thirty (30) Calendar Day
Customer Engagement Window and will host a
meeting for the remaining Interconnection
Customers (Phase 3 Report Meeting) within ten
(10) Business Days of publishing the DISIS Phase
3 results on a DESC sponsored website. DESC
shall notify remaining Interconnection Customers
in the Cluster in writing when no further restudies
are required and provide the Interconnection
Customer(s) a Facilities Study Agreement in the
form of SCGIP Attachment 9.
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iii. If additional restudies are required before moving
to Interconnection Facilities Study below, within
twenty (20) Calendar Days of the Phase 3 Report
Meeting (or updated Phase 3 Report Meeting), all
Interconnection Customers are required to provide
an updated M3 as described in Section 5.3.10.
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5.3.7.6

5.3.7.7

Interconnection Customers that do not provide the
Readiness Milestone (or provide security in lieu of
the Readiness Milestone) by the required date
shall be deemed withdrawn from the Queue
pursuant to Section 5.7.3. DESC shall notify
Interconnection Customers in the Cluster in writing
when no further restudies are required and
simultaneously provide the Interconnection
Facilities Study Agreement in the form of SCGIP
Attachment 9.

Within thirty (30) Calendar Days of receiving a Facility
Study Agreement, each Interconnection Customer within
the Cluster that has completed the DISIS process is
required to (i) return an executed Facilities Study
Agreement in the form of SCGIP Attachment 9 (executed
and including all required data identified therein); and (ii)
provide Readiness Milestone 3 (M3) (or provide
additional security in lieu of the Readiness Milestone) as
described in Section 5.3.10. Interconnection Customers
that do not provide the executed Facilities Study
Agreement and Readiness Milestone (or provide security
in lieu of the Readiness Milestone) by the required date
shall withdraw or be deemed withdrawn by DESC and
are subject to a Withdrawal Penalty pursuant to Section
5.7.3.

At the request of an Interconnection Customer or at any
time DESC determines that it will not meet the indicated
timeframe for completing the DISIS, DESC shall notify
Interconnection Customer(s) in writing as to the schedule
status of the DISIS. If DESC is unable to complete the
DISIS within the time period, it shall notify
Interconnection Customer(s) and provide an estimated
completion date with an explanation of the reasons why
additional time is required.

5.3.8 Post-DISIS Report Meeting.

Within ten (10) Business Days of furnishing a final DISIS study report
to Interconnection Customer(s) within the Cluster and posting the
report on DESC’s website, DESC shall convene an open meeting to
discuss the study results. DESC shall, upon request, also make itself
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5.3.9

5.3.10

available to meet with individual Interconnection Customers after the
study report is provided.

Restudy.

If restudy of the DISIS other than the restudy described above in
Section 5.3.7.4 is required due to a higher or equal priority queued
project dropping out of the Queue, or due to modification of an earlier
queued project subject to SCGIP Section 1.6, DESC shall notify the
Interconnection Customer(s) within the Cluster in writing. DESC shall
make reasonable efforts to ensure such restudy takes no longer than
one hundred fifty (150) Calendar Days from the date of notice. Any
cost of restudy shall be borne by Interconnection Customer(s) being
restudied.

Readiness Milestones.

Satisfaction of the requirements of Readiness Milestones 1, 2 and 3
are required as applicable throughout the Definitive Interconnection
Study Process to demonstrate the readiness of the Interconnection
Customer to develop the Generating Facility. Satisfaction of the
requirements of Readiness Milestone 4 is required after the Definitive
Interconnection Study Process has concluded, but before the
Interconnection Agreement is issued by DESC to the Interconnection
Customer. An Interconnection Customer who does not satisfy the
requirements of an applicable Readiness Milestone (or provide
additional security in lieu thereof) shall be deemed withdrawn from the
Queue and are subject to payment of a Withdrawal Penalty pursuant
to Section 5.7.3.

5.3.10.1 Readiness Milestone 1 (M1).

M1 is satisfied by the Interconnection Customer providing
evidence of one of the options below. M1 may also be
satisfied by providing additional security as described in
Section 5.3.11 in lieu of demonstrating readiness.

a) Executed term sheet (or comparable evidence of a
legally enforceable obligation) related to a
contract, binding upon the parties to the contract,
for sale of the Generating Facility’s energy, where
the term of the sale is not less than five (5) years,
or
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5.3.10.2

5.3.10.3

b) Reasonable evidence the project has been
selected by DESC in a Resource Plan or is offering
to sell its output through a Resource Solicitation
Process.

Readiness Milestone 2 (M2).

M2 is satisfied by the Interconnection Customer providing
evidence of one of the options below. M2 may also be
satisfied by providing additional security as described in
Section 5.3.11 in lieu of demonstrating readiness.

a) Executed term sheet (or comparable evidence of a
legally enforceable obligation) related to a
contract, binding upon the parties to the contract,
for sale of the Generating Facility’s energy, where
the term of the sale is not less than five (5) years;
or.

b) Reasonable evidence that the project has been
selected by DESC in a Resource Plan or is offering
to sell its output through Resource Solicitation
Process.

Readiness Milestone 3 (M3).

M3 is satisfied by the Interconnection Customer providing
evidence of one of the options below. M3 may also be
satisfied by providing additional security as described in
Section 5.3.11 in lieu of demonstrating readiness.

a) Executed contract, binding upon the parties to the
contract, for the sale of the Generating Facility’s
energy, where the term of the sale is not less than
five (5) years, or where the Interconnection
Customer has initiated dispute resolution
regarding DESC'’s failure to provide an executable
contract or to execute the contract tendered by the
Interconnection  Customer and, in such
circumstances, the Interconnection Customer shall
have twenty (20) Calendar Days to execute a
mutually-agreeable power purchase agreement or
to file a formal complaint with the Commission; or
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5.3.10.4

b) Reasonable evidence that the project has been
selected by DESC in a Resource Plan and, if
required, has filed an application for a Certificate
of Public Convenience and Necessity from the
Commission or has received a contract award in a
Resource Solicitation Process; or

Cc) Reasonable evidence that the Interconnection
Customer’s Generating Facility has been included
in a submitted application meeting all eligibility
requirements to participate in a voluntary
renewable energy program approved by the
Commission pursuant to S.C. Code Section 58-41-
30.

Readiness Milestone 4 (M4).

M4 must be achieved within ten (10) Business Days of
DESC'’s issuance of the Facilities Study Report and is
satisfied by the Interconnection Customer providing the
prepayment amount as described below and evidence of
one of the options below. M4 may also be satisfied by
providing additional security as described in Section
5.3.11 in lieu of demonstrating readiness.

a) Executed contract, binding upon the parties to the
contract, for the sale of the Generating Facility’s
energy, where the term of the sale is not less than
five (5) years; or

b) Reasonable evidence that the project has been
selected by DESC in a Resource Plan and, if
required, has received a Certificate of Public
Convenience and Necessity from the Commission
or has received a contract award in a Resource
Solicitation Process.

The M4 prepayment amount shall be the greater of:

a) one hundred percent (100%) of the System
Upgrade costs identified in the Facilities Study
Report that would be borne by the Interconnection
Customer under a future Interconnection
Agreement; or
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b) a minimum deposit based upon the
Interconnection Customer’s requested Maximum
Generating Capacity as identified in the
Interconnection Request of:

$100,000 for Interconnection Customers
greater than 1 MW up to 5 MW;

$150,000 for Interconnection Customers
greater than 5 MW up to 10 MW;

$200,000 for Interconnection Customers
greater than 10 MW up to 20 MW,

$500,000 for Interconnection Customers
greater than 20 MW up to 50 MW, or

$800,000 for Interconnection Customers
greater than 50 MW.

If the Interconnection Customer is assigned System
Upgrades in the Facilities Study Report, M4 shall be held
by DESC as a non-refundable pre-payment for the
estimated cost of such System Upgrades and shall be
reconciled by DESC in the detailed estimated Upgrade
charges included in a future Interconnection Agreement
or shall be forfeited to DESC to construct the assigned
System Upgrades if the Interconnection Request is
subsequently withdrawn by the Interconnection
Customer subject to the cap established for ready
projects in Section 5.7.3.1. The M4 prepayment amount
may be in the form of an irrevocable letter of credit upon
which DESC may draw, cash, surety bond or other
financial arrangement that is acceptable to DESC.

5.3.11 Definitive Interconnection Study Process Security Requirements.

The security required in lieu of demonstrating readiness at each
Readiness Milestone is identified below. The security amount is
dependent on whether the Interconnection Customer satisfied a

Readiness

Milestone and which phase of the Definitive

Interconnection Study Process the customer is entering. All security
described below for Readiness Milestones M1-M3 shall be in the form
of an irrevocable letter of credit upon which DESC may draw or cash.
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54

5.9

The M4 Security may be in the same form as the M1-M3 Security or
may also be in the form of a surety bond or other financial
arrangement that is acceptable to DESC.

An Interconnection Customer may opt to provide security in lieu of
satisfying the requirements of Readiness Milestones M1 - M4, as
described in Section 5.3.10. The security provided is applied towards
the security amount required for each successive milestone if the
Interconnection Customer does not withdraw. For example, the
security provided for M2 is applied to the additional amount of security
required for M3.

The amount of security required for each Readiness Milestone for
Interconnection Customers that do not provide a demonstration of
readiness is:

M1 and M2 = 2 times the Section 2.1 study deposit amount
M3 = 3 times the Section 2.1 study deposit amount

M4 = Greater of System Upgrade costs identified in the
Interconnection Customer’s Facilities Study Report or a
minimum deposit amount equal to the minimum deposit
required for ready projects in Section 5.3.10.4.

If an Interconnection Customer is initially required to provide
increased financial security under this Section 5.3.11 because it
cannot satisfy the requirements of a Readiness Milestone under
Section 5.3.10, but subsequently does satisfy those requirements
prior to the next Readiness Milestone, its security shall be reduced
accordingly.

Facilities Study Timeline.

5.4.1 Where DESC administers a Definitive Interconnection Study Process

and is completing a Facilities Study for all Interconnection Customers
within a Cluster or Resource Solicitation Cluster, DESC shall use
reasonable efforts to complete the Facilities Study within one hundred
fifty (150) Calendar Days for all Interconnection Customers within the
Cluster.

Interconnection Agreement and Scheduling.

5.5.1 DESC and the Interconnection Customer shall follow the SCGIP

Section 5 Interconnection Agreement and Scheduling processes. All
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Interconnection Customers must also satisfy the requirements of
Readiness Milestone 4 (M4) within ten (10) Business Days of receipt
of the Facilities Study Report. Interconnection Customers that do not
provide M4 (or provide security in lieu of the Readiness Milestone by
the required date) shall withdraw or be deemed withdrawn by DESC
and subject to a Withdrawal Penalty pursuant to Section 5.7.3.

5.6 Processing Interconnection Request During Pending Dispute.

5.6.1

Where an Interconnection Customer initiates a dispute pursuant to
SCGIP Section 6.2 after entering the Definitive Interconnection Study
Process, the disputing Interconnection Customer shall have the
option to either withdraw from the Cluster and be studied as part of
the next Cluster or to continue being evaluated as part of the Cluster
provided that it complies with all requirements of the Definitive
Interconnection Study Process, including continuing to demonstrate
readiness or provide financial security pursuant to Section 5.3.10 and
5.3.11.

5.7 Withdrawal of An Interconnection Request.

5.7.1

5.7.2

As described in SCGIP 6.3.1, an Interconnection Customer may
withdraw an Interconnection Request at any time prior to executing
an Interconnection Agreement by providing DESC with a written
request for withdrawal, and, as described in SCGIP 6.3.2, an
Interconnection Request shall be deemed withdrawn if the
Interconnection Customer fails to meet its obligations specified in the
Interconnection Procedures, System Impact Study Agreement or
Facility Study Agreement or to take advantage of any express
opportunity to cure.

Where an Interconnection Customer requests withdrawal during the
Definitive Interconnection Study Process, DESC shall follow the
process established in SCGIP 6.3.3. and shall (i) impose the
Withdrawal Penalty described in Section 5.7.3, and (ii), refund any of
the refundable portion of Interconnection Customer's study deposit
that exceeds the share of the costs assigned to the Interconnection
Customer that Utility has incurred after settling the final invoice
pursuant to SCGIP Section 6.3.3. If an invoice is not paid within the
timeframe provided in SCGIP Section 6.3.3, DESC shall draw upon
the security provided to settle all accounts, which shall include any
offsets of amounts due and owing by DESC. After the final invoice is
paid and all accounts are settled, DESC shall refund or release all
remaining security.
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5.7.3 Withdrawal Penalty.

a. An Interconnection Customer shall be subject to a Withdrawal
Penalty if it withdraws its Interconnection Request or the Generating
Facility does not otherwise reach Commercial Operation unless
DESC determines consistent with Good Utility Practice that (1) the
withdrawal does not negatively affect the timing or cost to
interconnect of equal or lower queued projects; or (2) the cost
responsibility identified for that Interconnection Customer in the
current study report associated with -Network Upgrades to the
DESC system increased by more than twenty-five percent (25%)
compared to the costs identified in the previous report; or (3) if the
Interconnection Customer withdraws after the Interconnection
Facilities Study report is published and before providing the final
Milestone Payment, and the cost responsibility for that
Interconnection Customer identified in the Interconnection Facilities
Study report increases by more than one hundred percent (100%)
compared to the prior report.

5.7.3.1 Calculation of the Withdrawal Penalty for Ready Projects.

If the Interconnection Customer satisfied the Readiness
Milestone requirements for the most recent phase of the
Definitive Interconnection Study Process prior to
withdrawal, that Interconnection Customer’s Withdrawal
Penalty shall be calculated as follows:

1. If the Interconnection Customer withdraws after
M1, but before M2, the Withdrawal Penalty shall be
equal to the Interconnection Customer’s actual
allocated cost of the Definitive Interconnection
Study Process.

G9 Jo g€ abed - 3-92€-6102 # 19%20Q - DSOS - Wd 9G:2 21 Aenuer zzoz - d3114 ATIVIINOYLD3 13

2. If the Interconnection Customer withdraws after
M2, but before M4, the Withdrawal Penalty shall be
the higher of the study deposit or one (1) times the
Interconnection Customer’s actual allocated cost
of the Definitive Interconnection Study Process.

3. If the Interconnection Customer withdraws after
proceeding to Section 5 and providing M4, the
Withdrawal Penalty shall be the higher of the non-
refundable pre-payment for the estimated System
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5.7.3.2

Upgrades allocated to the Interconnection
Customer in the Facilities Study Report or five (5)
times the Interconnection Customer’'s actual
allocated cost of the Definitive Interconnection
Study Process. This amount shall be capped at
two (2) million dollars.

4. If the M4 prepayment amount provided by the

Interconnection Customer exceeded the cap,
DESC shall not be obligated to proceed with
constructing the Upgrades assigned to the
withdrawing Interconnection Customer and shall
refund the prepayment amounts exceeding the
capped Withdrawal Penalty to the withdrawing
Interconnection Customer and shall allocate the
Withdrawal Penalty in accordance with Section
5.7.4 in lieu of constructing the System Upgrade(s)
assigned to the withdrawing Interconnection
Customer.

Calculation of the Withdrawal Penalty for Non-Ready
Projects.

If the Interconnection Customer did not satisfy the
Readiness Milestone requirements for the most recent
phase of the Definitive Interconnection Study Process
prior to withdrawal and instead provided financial security
pursuant to Section 5.3.11 in lieu of demonstrating
readiness, that Interconnection Customer’s Withdrawal
Penalty shall be dependent on the Phase in which the
Interconnection Customer withdraws and shall be
calculated as follows:

1. If the Interconnection Customer withdraws in
Phase 1 (after M1, but before M2), the Withdrawal
Penalty shall be the higher of the study deposit or
two (2) times the Interconnection Customer’s
actual allocated cost of the Definitive
Interconnection Study Process. This amount shall
be capped at one (1) million dollars.

2. If the Interconnection Customer withdraws in
Phase 2 (after M2, but before M3), the Withdrawal
Penalty shall be the higher of the study deposit or
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5.7.3.3

two (2) times the Interconnection Customer’'s
actual allocated cost of the Definitive
Interconnection Study Process. This amount shall
be capped at one and one half (1.5) million dollars.

3. If the Interconnection Customer withdraws after
proceeding to the Section 4.4 Facilities Study (after
M3, but before M4), the Withdrawal Penalty shall
be the higher of the study deposit or three (3) times
the Interconnection Customer’s actual allocated
cost of the Definitive Interconnection Study
Process. This amount shall be capped at two (2)
million dollars.

4. If the Interconnection Customer withdraws after
proceeding to Section 5 and providing M4, the
Withdrawal Penalty shall be the higher of the non-
refundable pre-payment for the estimated System
Upgrades allocated to the Interconnection
Customer in the Facilities Study Report or five (5)
times the Interconnection Customer's actual
allocated cost of the Definitive Interconnection
Study Process. There is no cap on the M4
Withdrawal Penalty amount for non-ready projects.

Calculation of the Withdrawal Penalty for Projects with
Executed Interconnection Agreements.

The Withdrawal Penalty for any Interconnection
Customer that has executed an Interconnection
Agreement pursuant to SCGIP Section 5.2.1 is the higher
of System Upgrade costs assigned to the Interconnection
Customer under its executed Interconnection Agreement
or five (5) times the Interconnection Customer’s actual
allocated cost of the Definitive Interconnection Study
Process. There is no cap on this Withdrawal Penalty
amount.

5.7.4 Distribution of Withdrawal Penalty.

Withdrawal Penalty revenues associated with M1-M3 shall be used to
fund generation interconnection studies. Withdrawal Penalty
revenues shall first be applied, in the form of a bill credit, to not-yet-
invoiced study costs for other Interconnection Customers in the same
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Cluster. To the extent that such studies are fully credited, the penalty
revenues shall be applied to DESC’s general queue administration
costs and the costs of future Clusters in queue order. Withdrawn
Interconnection Customers shall not receive a bill credit associated
with Withdrawal Penalties. Distribution of Withdrawal Penalty
revenues to a specific study shall not exceed the total actual study
costs. Withdrawal Penalty revenues within a Cluster shall be allocated
in a manner comparable to the allocation of study costs described in
Section 5.3.3. Specifically, the Withdrawal Penalty revenue
distribution to each Interconnection Customer in a specific Cluster,
shall be (1) ten percent (10%) on a per capita basis based on the
number of Interconnection Requests in the applicable Cluster; and (2)
ninety percent (90%) on a pro-rata basis based on requested
megawatts included in the applicable Cluster. Where an
Interconnection Customer withdraws after achieving the M4 readiness
milestone and its assigned System Upgrades exceed the M4 cap
amount in Section 5.7.3.1, DESC shall also follow the process
prescribed in this Section for allocating Withdrawal Penalty revenues.
DESC shall not change the distribution of Withdrawal Penalty
revenues without authorization by the Commission.

G9 Jo 9¢ abed - 3-92€-6102 # 19%20d - DSOS - IWd 96:2 2| Aenuer zzoz - d3114 ATIVIINOYLD3 13

34



Appendix DESC CS to the SCGIP

Attachment 1

Glossary of Terms (Definitive Interconnection Study Process Supplement)

Base Case — The base case power flow, short circuit, and stability data bases
used by DESC for completing interconnection studies for the Interconnection
Customer.

Calendar Days — Sunday through Saturday, including all holidays.

Cluster — A group of Interconnection Requests (one or more) that are studied
together for the purpose of conducting the Interconnection Studies.

Cluster Study — An interconnection study evaluating one or more Interconnection
Requests.

Clustering — The process whereby a group of Interconnection Requests is studied
together, instead of serially, for the purpose of conducting the System Impact
Study.

Definitive Interconnection Study Process (Definitive Interconnection Study)
— An alternative interconnection study process adopted by DESC, after notice and
Commission approval, for purposes of administering a Cluster Study process. The
Definitive Interconnection Study Process is inclusive of the DISIS Request
Window, Customer Engagement Window, Definitive Interconnection System
Impact Study, and the Interconnection Facilities Study.

Definitive Interconnection System Impact Study (DISIS) — An engineering
study that evaluates the impact of a Cluster of Interconnection Requests on the
safety and reliability of DESC’s System and, if applicable, an Affected System.

Definitive Interconnection System Impact Study Agreement (DISIS
Agreement) — Form of System Impact Study agreement contained in Attachment
4 for conducting the Definitive Interconnection System Impact Study.

Definitive Interconnection System Impact Study Cluster (DISIS Cluster) — A
Cluster studied through a DISIS.

DISIS Request Window — A one hundred fifty (150) Calendar Days window during
which DESC will receive Interconnection Requests for its Definitive
Interconnection Study Process.

DISIS Verification Period — A thirty (30) Calendar Day verification period following
the DISIS Request Window during which DESC shall work with applicable

SC Glossary of Terms 1
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Interconnection Customers to ensure all the relevant data and information has
been received.

Material Modification — A modification to machine data or equipment
configuration or to the interconnection site of the Generating Facility that has a
material impact on the cost, timing or design of any Interconnection Facilities or
Upgrades. Material Modifications include project revisions proposed at any time
after receiving notification by DESC of a complete Interconnection Request
pursuant to Section 1.3.3 that 1) alters the size or output characteristics of the
Generating Facility from its Utility-approved Interconnection Request submission;
2) may adversely impact other Interconnection Requests with higher Queue
Numbers, or may adversely impact another Interconnection Customer who is part
of the same Cluster where DESC is implementing the Definitive Interconnection
Study Process.

In addition to the list of modifications to an Interconnection Request identified in
the SCGIP that are not indicia of a Material Modification, a change in the point of
interconnection to a new location or new voltage level, where requested by DESC
and agreed to by the Interconnection Customer pursuant to Section 5.3.6, is not a
Material Modification.

Maximum Generating Capacity — The term shall mean the maximum continuous
electrical output of the Generating Facility at any time at a power factor of
approximately unity as measured at the Point of Interconnection and the maximum
kW delivered to the Utility during any metering period (this output may also be
referred to as the “Maximum Physical Export Capability”). Requested Maximum
Generating Capacity will be specified by the Interconnection Customer in the
Interconnection Request and an approved Maximum Generating Capacity will
subsequently be included as a limitation in the Interconnection Agreement.

Readiness Milestone — A point in a Definitive Interconnection Study Process at
which the Interconnection Customer must satisfy certain requirements set forth in
Section 5.3.10 of this Appendix or be subject to increased withdrawal penalties
and security.

Resource Plan — An integrated resource plan filed by DESC with the Commission
pursuant to S.C. Code Ann. § 58-37-40.

Resource Solicitation Cluster — A Cluster Study associated with a Resource
Plan, Competitive Resource Solicitation or related process.

South Carolina Generator Interconnection Procedures — The term “South
Carolina Generator Interconnection Procedures” shall refer to the South Carolina
Generator Interconnection Procedures, Forms, and Agreements for State-

SC Glossary of Terms 2
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Jurisdictional Generator Interconnections as approved by the Public Service
Commission of South Carolina.

Withdrawal Penalty — A penalty assigned (if applicable) to an Interconnection
Customer that withdraws from the Definitive Interconnection Study Process.
Withdrawal penalty shall have the meaning set forth in Sections 5.7.2 and 5.7.3 of
this Appendix.
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Attachment 2

Transitional Cluster System Impact Study Agreement

THIS AGREEMENT is made and entered into this __ day of , 20
by and between , a
organized and existing under the laws of the State of
,  (“Interconnection Customer,”) and Dominion
Energy South Carolina, Inc., a Corporation existing under the laws of the State of
South Carolina, (“Utility”). Interconnection Customer and Ultility each may be
referred to as a “Party,” or collectively as the “Parties.”

RECITALS

WHEREAS, Interconnection Customer is proposing to develop and to interconnect
a Generating Facility with DESC’s System or to develop a generating capacity
addition to an existing Generating Facility consistent with the Interconnection
Request submitted by Interconnection Customer dated which is
now being processed by DESC as Queue Number ; and

WHEREAS, the Public Service Commission of South Carolina has authorized
DESC to transition to a Definitive Interconnection Study Process and
Interconnection Customer has a valid Queue Number as of the effective date of
the Appendix DESC CS; and

WHEREAS, Section 3.2 of Appendix DESC CS of the South Carolina Generator
Interconnection Procedures (“SCGIP”) afford the Interconnection Customer the
option to be studied under a “Transitional Cluster Study,” with equal Queue
Position to all other Interconnection Requests that enter the Transitional Cluster
Study, prior to DESC fully implementing the Definitive Interconnection Study
Process; and

WHEREAS, Interconnection Customer has requested DESC to perform such a
Transitional Cluster Study as described in Section 3.2 of Appendix DESC CS to
the SCGIP, which is a combined system impact Cluster Study to specify and
estimate the cost of the equipment, engineering, procurement and construction
work needed to physically and electrically connect the Generating Facility as well
as other proposed Generating Facilities that established Queue Numbers prior to
the Commission’s authorization for the Ultility to transition to a Definitive
Interconnection Study Process.

NOW, THEREFORE, in consideration of and subject to the mutual covenants
contained herein the Parties agreed as follows:

Transitional Cluster Study Agreement 1

G9 Jo O 8bed - 3-92€-6102 # 19%20d - DSOS - IWd 96:2 2| Aenuer zzoz - d311d ATIVIINOYLD3 13



Appendix DESC CS to the SCGIP

1.0

2.0

3.0

4.0

When used in this Agreement, with initial capitalization, the terms specified
shall have the meanings indicated in the South Carolina Generator
Interconnection Procedures and Appendix DESC CS.

Interconnection Customer elects and the Utility shall cause to be performed
a Transitional System Impact Cluster Study as described in Section 3.2 of
Appendix DESC CS. By execution of this Agreement, Interconnection
Customer and Utility agree to rescind any previously executed System
Impact Study Agreement and to complete the System Impact Cluster Study
pursuant to this Agreement.

The Transitional Cluster Study shall be based upon the technical information
provided by the Interconnection Customer in the Interconnection Request.
The Utility reserves the right to request additional technical information from
Interconnection Customer as may reasonably become necessary consistent
with Good Utility Practice during the course of the Transitional Cluster Study
and Interconnection Customer shall provide such data. If the information
requested by the Ultility is not provided by the Interconnection Customer
within a reasonable timeframe to be identified by the Utility in writing, the
Utility shall provide the Interconnection Customer written notice providing an
opportunity to cure such failure by 5:00 PM EST on the tenth (10™) Business
Day following the posted date of such notice, where failure to provide the
information requested within this period shall result in the study being
terminated and the Interconnection Request being withdrawn by the
Interconnection Customer or being deemed withdrawn by the Utility.

The Transitional Cluster Study report shall provide the following information:

- identification of any circuit breaker short circuit capability limits
exceeded as a result of the interconnection;

- identification of any thermal overload or voltage limit violations
resulting from the interconnection;

- identification of any instability or inadequately damped response to
system disturbances resulting from the interconnection; and

- a description, estimated cost of, schedule for required facilities to
interconnect the Generating Facility to the Utility’s System and shall
address the short circuit, instability, and power flow issues identified
in the most recently published System Impact Study.

Transitional Cluster Study Agreement 2
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5.0

6.0

7.0

8.0

9.0

Interconnection Customer has met all requirements described in Section
3.1.2 of Appendix DESC CS within the timeframe prescribed by Section 3 to
enter into the Transitional Cluster Study.

In addition to meeting all requirements of Section 3.2 of Appendix DESC CS
to enter and proceed through the Transitional Cluster Study, Interconnection
Customer shall have previously provided a deposit for the performance of
Interconnection Studies at the time of its Interconnection Request.
Interconnection Customer’s initial deposit shall be applied towards the
Utility’s cost of completing the Transitional Cluster Study, and shall be
supplemented, if required, pursuant to Section 3.2.1.a of Appendix DESC
CS.

The Interconnection Customer shall be allocated the actual costs of the
Transitional Cluster Study according to the method described in Section
5.3.3 of Appendix DESC CS. If the Interconnection Customer withdraws
from the Cluster Study or otherwise does not reach Commercial Operation,
the Interconnection Customer’s deposit shall be reconciled for costs incurred
by the Utility to complete the Transitional Cluster Study and the Withdrawal
Penalty prescribed pursuant to Sections 3.2.4 and 3.2.5 of Appendix DESC
CS, and the remaining deposit shall be refunded to the Interconnection
Customer pursuant to the process established in SCGIP Section 6.3.3.

Governing Law, Requlatory Authority, and Rules

The validity, interpretation and enforcement of this Agreement and each of
its provisions shall be governed by the laws of the State of South Carolina,
without regard to its conflicts of law principles. This Agreement is subject to
all Applicable Laws and Regulations. Each Party expressly reserves the
right to seek changes in, appeal, or otherwise contest any laws, orders, or
regulations of a Governmental Authority.

Amendment

The Parties may amend this Agreement by a written instrument duly
executed by both Parties.

No Third-Party Beneficiaries

This Agreement is not intended to and does not create rights, remedies, or
benefits of any character whatsoever in favor of any persons, corporations,
associations, or entities other than the Parties, and the obligations herein
assumed are solely for the use and benefit of the Parties, their successors
in interest and where permitted, their assigns.

Transitional Cluster Study Agreement 3
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10.0

11.0

12.0

13.0

14.0

Waiver

10.1 The failure of a Party to this Agreement to insist, on any occasion,
upon strict performance of any provision of this Agreement will not be
considered a waiver of any obligation, right, or duty of, or imposed
upon, such Party.

10.2 Any waiver at any time by either Party of its rights with respect to this
Agreement shall not be deemed a continuing waiver or a waiver with
respect to any other failure to comply with any other obligation, right,
or duty of this Agreement. Termination or default of this Agreement
for any reason by Interconnection Customer shall not constitute a
waiver of the Interconnection Customer’s legal rights to obtain an
interconnection from the Utility. Any waiver of this Agreement shall, if
requested, be provided in writing.

Multiple Counterparts

This Agreement may be executed in two or more counterparts, each of
which is deemed an original but all constitute one and the same instrument.

No Partnership

This Agreement shall not be interpreted or construed to create an
association, joint venture, agency relationship, or partnership between the
Parties or to impose any partnership obligation or partnership liability upon
either Party. Neither Party shall have any right, power or authority to enter
into any agreement or undertaking for, or act on behalf of, or to act as or be
an agent or representative of, or to otherwise bind, the other Party.

Severability

If any provision or portion of this Agreement shall for any reason be held or
adjudged to be invalid or illegal or unenforceable by any court of competent
jurisdiction or other Governmental Authority, (1) such portion or provision
shall be deemed separate and independent, (2) the Parties shall negotiate
in good faith to restore insofar as practicable the benefits to each Party that
were affected by such ruling, and (3) the remainder of this Agreement shall
remain in full force and effect.

Subcontractors

Nothing in this Agreement shall prevent a Party from utilizing the services of
any subcontractor as it deems appropriate to perform its obligations under
this Agreement; provided, however, that each Party shall require its

Transitional Cluster Study Agreement 4
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15.0

subcontractors to comply with all applicable terms and conditions of this
Agreement in providing such services and each Party shall remain primarily
liable to the other Party for the performance of such subcontractor.

14 .1

14.2

The creation of any subcontract relationship shall not relieve the hiring
Party of any of its obligations under this Agreement. The hiring Party
shall be fully responsible to the other Party for the acts or omissions
of any subcontractor the hiring Party hires as if no subcontract had
been made; provided, however, that in no event shall the Ultility be
liable for the actions or inactions of the Interconnection Customer or
its subcontractors with respect to obligations of the Interconnection
Customer under this Agreement. Any applicable obligation imposed
by this Agreement upon the hiring Party shall be equally binding upon,
and shall be construed as having application to, any subcontractor of
such Party.

The obligations under this article will not be limited in any way by any
limitation of subcontractor’s insurance.

Reservation of Rights

The Utility shall have the right to make a unilateral filing with the Commission
to modify this Agreement with respect to any rates, terms and conditions,
charges, or classifications of service, and the Interconnection Customer
shall have the right to make a unilateral filing with the Commission to modify
this Agreement; provided that each Party shall have the right to protest any
such filing by the other Party and to participate fully in any proceeding before
the Commission in which such modifications may be considered. Nothing in
this Agreement shall limit the rights of the Parties except to the extent that
the Parties otherwise agree as provided herein.

Transitional Cluster Study Agreement 5
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly
executed by their duly authorized officers or agents on the day and year first above
written.

[Insert name of Utility]

By: By:
Title: Title:
Date: Date:

[Insert name of Interconnection
Customer]

By:

Title:

Date:
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ASSUMPTIONS USED IN CONDUCTING THE TRANSITIONAL CLUSTER STUDY

[Assumptions to be completed by Interconnection Customer and Utility]
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Attachment 3

Informational Interconnection Request Form and Study Agreement

1. The undersigned Interconnection Customer submits this request to evaluate the
interconnection of its Generating Facility with Utility’s Transmission System.

2. Interconnection Customer provides the following information:

a.

© Qo

— B (o R

Address or location of the proposed new Generating Facility site (to the extent
known) or, in the case of an existing Generating Facility, the name and specific
location (GIS coordinates) of the existing Generating Facility;

Nameplate Capacity (in MW) of the proposed new Generating Facility or the
amount of increase in the Nameplate Capacity (in MW) of an existing Generating
Facility. If applicable, also provide the following:

(i) Summer at degrees C; and
(i) Winter at degrees C.

General description of the equipment configuration;

Proposed Commercial Operation Date to be studied (Day, Month, and Year);
Name, address, telephone number, and e-mail address of Interconnection
Customer's contact person;

Approximate location of the proposed Point of Interconnection;

Interconnection Customer Data (set forth in Attachment A)

Primary frequency response operating range for electric storage resources.
Requested Maximum Generating Capacity (in MW); and

A Scope of Work including any additional information that may be reasonably
required.

3. $10,000 study deposit amount as specified in Section 4.3 of Appendix DESC CS.

4. This Informational Interconnection Study Request shall be submitted to the representative
indicated below:

Via Email: scelectrictransmission@dominionenergy.com; or

Via Mail: Manager, Electric Transmission Support
200 Operations Way
Mail Code: J-36
Cayce, SC 29033

5. Representative of Interconnection Customer to contact:
[To be completed by Interconnection Customer]
6. This Interconnection Request is submitted by:

Name of Interconnection Customer:

Informational Interconnection

Request Form
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By (signature):

Name (type or print):

Title:

Date:

Informational Interconnection
Request Form
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ATTACHMENT A

GENERATING FACILITY DATA FOR INFORMATIONAL INTERCONNECTION STUDY

kVA
Power Factor

Speed (RPM)

Short Circuit Ratio

Stator Amperes at Rated kVA

Max Turbine MW

UNIT RATINGS

°F Voltage

Connection (e.g. Wye)

Frequency, Hertz
Field Volts

°F

Primary frequency response operating range for electric storage resources.

Minimum State of Charge:

Maximum State of Charge:

COMBINED TURBINE-GENERATOR-EXCITER INERTIA DATA

Inertia Constant, H =

kW sec/kVA Moment-of-Inertia,

WR? = Ib. ft.2

REACTANCE DATA (PER UNIT-RATED KVA) DIRECT AXIS QUADRATURE AXIS

Synchronous — saturated
Synchronous — unsaturated
Transient — saturated
Transient — unsaturated
Subtransient — saturated

Subtransient — unsaturated

Negative Sequence — saturated

Negative Sequence —
unsaturated

Zero Sequence —
saturated

Zero Sequence — unsaturated

Informational Interconnection
Request Form

Xav Xqv
Xdi Xqi
Xav Xqv
Xdi Xgi
X XKe__
Xdi Xqi
X2y
X2
X0y
X0
Xl

10
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Leakage Reactance
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Open Circuit Tdo T
Three-Phase Short Circuit Ta3 Ty
Transient

Line to Line Short Circuit T a1

Transient T4 T
Short Circuit Subtransient Ta2

Open Circuit Subtransient T 4o T4

Line to Neutral Short Circuit
Transient

FIELD TIME CONSTANT DATA (SEC)
ARMATURE TIME CONSTANT DATA (SEC)

Three Phase Short Circuit  Tas
Line to Line Short Circuit Ta
Line to Neutral Short Circuit Ta+

NOTE: If requested information is not applicable, indicate by marking “N/A.”

MW CAPABILITY AND PLANT CONFIGURATION
GENERATING FACILITY DATA ARMATURE WINDING RESISTANCE DATA (PER
UNIT)

Positive R
Negative Rz Zero Ro

Rotor Short Time Thermal Capacity I:%t =

Field Current at Rated kVA, Armature Voltage and PF = amps
Field Current at Rated kVA and Armature Voltage, 0 PF = amps
Three Phase Armature Winding Capacitance = microfarad

Field Winding Resistance = ohms °C

Armature Winding Resistance (Per Phase) = ohms °C

CURVES

Provide Saturation, Vee, Reactive Capability, Capacity Temperature Correction curves.
Designate normal and emergency Hydrogen Pressure operating range for multiple curves.

Informational Interconnection
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GENERATOR STEP-UP TRANSFORMER DATA RATINGS

Capacity Self-cooled/
Maximum Nameplate
/ kVA

Voltage Ratio(Generator Side/System side/Tertiary)
/ / kV

Winding Connections (Low V/High V/Tertiary V (Delta or Wye))
/ /

Fixed Taps Available

Present Tap Setting

If more than one transformer stage is used to deliver the output from the proposed generator to
the Transmission System, please provide the information above for each transformer or
transformer type.

IMPEDANCE
Positive
Z1 (on self-cooled kVA rating) % X/R
Zero
Zo (on self-cooled kVA rating) % X/R

EXCITATION SYSTEM DATA
Identify appropriate IEEE model block diagram of excitation system and power system stabilizer
(PSS) for computer representation in power system stability simulations and the corresponding
excitation system and PSS constants for use in the model.

GOVERNOR SYSTEM DATA
Identify appropriate IEEE model block diagram of governor system for computer representation
in power system stability simulations and the corresponding governor system constants for use
in the model.

WIND GENERATORS

Number of generators to be interconnected pursuant to this Interconnection Request:

Elevation: Single Phase Three Phase

Inverter manufacturer, model name, number, and version:

Informational Interconnection
Request Form 13
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List of adjustable setpoints for the protective equipment or software:

Note: A completed General Electric Company Power Systems Load Flow (PSLF) data
sheet or other compatible formats, such as IEEE and PTI power flow models, must be
supplied with the Interconnection Request. If other data sheets are more appropriate to
the proposed device, then they shall be provided and discussed at Scoping Meeting.

INDUCTION GENERATORS

*) Field Volts:
*) Field Amperes:
*) Motoring Power (kW):
*) Neutral Grounding Resistor (If Applicable:
*) 1%t or K (Heating Time Constant):
*) Rotor Resistance:
*) Stator Resistance:

*) Stator Reactance:

*) Rotor Reactance:

*) Magnetizing Reactance:

) Short Circuit Reactance:
) Exciting Current:
) Temperature Rise:
) Frame Size:
) Design Letter:
) Reactive Power Required In Vars (No Load):

) Reactive Power Required In Vars (Full Load):
) Total Rotating Inertia, H: Per Unit on KVA Base

(
(
(
(
(
(
(
(
(
(
(
(
(
(
(
(
(
(

Note: Please consult with Utility prior to submitting the Informational Interconnection Study
Request to determine if the information designated by (*) is required.

Informational Interconnection
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INFORMATIONAL INTERCONNECTION STUDY AGREEMENT

THIS AGREEMENT is made and entered into this ___ day of , 20 by and
between ,a organized and existing under the laws of
the State of , (“Interconnection Customer,”) and Dominion Energy South

Carolina, Inc., a Corporation existing under the laws of the State of South Carolina, (“Utility™).
Interconnection Customer and Utility each may be referred to as a “Party,” or collectively as the
“‘Parties.”

RECITALS

WHEREAS, Interconnection Customer is evaluating developing a Generating Facility or
generating capacity addition to an existing Generating Facility proposing an interconnection with
the Utility’s Transmission System; and

WHEREAS, Interconnection Customer has submitted to Utility an Informational Interconnection
Study Interconnection Request; and

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein the
Parties agree as follows:

1.0 When used in this Agreement, with initial capitalization, the terms specified shall
have the meanings indicated in South Carolina Generator Interconnection
Procedures authorized by the Commission.

2.0 Interconnection Customer elects and Utility shall cause an Informational
Interconnection Study consistent with Section 4.1 of this Appendix DESC CS to be
performed.

3.0 The scope of the Informational Interconnection Study shall be subject to the
project-related assumptions set forth in Attachment A to this Agreement.

4.0 The Informational Interconnection Study shall be performed solely for informational
purposes and is non-binding and does not confer any rights as the Interconnection
Customer must still successfully apply to interconnect to the Utility’s System.

5.0 The Informational Interconnection Study report shall provide an analysis based on
the project-related assumptions specified by Interconnection Customer in
Attachment A to this Agreement, as Agreed to by the Utility. The Informational
Interconnection Study shall identify Utility’s Interconnection Facilities and the
System Upgrades, and the estimated cost thereof that may be required to
interconnect the proposed Generating Facility based upon the project-related
assumptions specified by Interconnection Customer in Attachment A.

6.0 Interconnection Customer shall provide a deposit of ten thousand dollars
($10,000.00) for the performance of the Informational Interconnection Study. The

Informational Interconnection
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7.0

8.0

9.0

10.0

12.0

Utility’s good-faith estimate for the time of completion of the Informational
Interconnection Study is [insert date].

Upon receipt of the Informational Interconnection Study, the Ultility shall charge
and Interconnection Customer shall pay the actual costs of the Informational
Interconnection Study. The Interconnection Customer must pay any Study costs
that exceed the Interconnection Request Deposit without interest within 20
Business Days of receipt of the invoice. If the deposit exceeds the invoiced fees
or the Interconnection Customer’s costs exceed the aggregate deposits received,
the amount of funds equal to the difference will be settled in accordance with
Section 6.3 of the South Carolina Generator Interconnection Procedures.

Governing Law, Regulatory Authority, and Rules

The validity, interpretation and enforcement of this Agreement and each of its
provisions shall be governed by the laws of the State of South Carolina, without
regard to its conflicts of law principles. This Agreement is subject to all Applicable
Laws and Regulations. Each Party expressly reserves the right to seek changes
in, appeal, or otherwise contest any laws, orders, or regulations of a Governmental
Authority.

Amendment

The Parties may amend this Agreement by a written instrument duly executed by
both Parties.

No Third-Party Beneficiaries

This Agreement is not intended to and does not create rights, remedies, or benefits
of any character whatsoever in favor of any persons, corporations, associations,
or entities other than the Parties, and the obligations herein assumed are solely
for the use and benefit of the Parties, their successors in interest and where
permitted, their assigns.

Waiver

11.1  The failure of a Party to this Agreement to insist, on any occasion, upon
strict performance of any provision of this Agreement will not be considered
a waiver of any obligation, right, or duty of, or imposed upon, such Party.

11.2  Any waiver at any time by either Party of its rights with respect to this
Agreement shall not be deemed a continuing waiver or a waiver with
respect to any other failure to comply with any other obligation, right, or
duty of this Agreement. Termination or default of this Agreement for any
reason by Interconnection Customer shall not constitute a waiver of the
Interconnection Customer’s legal rights to obtain an interconnection from
the Utility. Any waiver of this Agreement shall, if requested, be provided in
writing.

Multiple Counterparts

Informational Interconnection
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13.0

14.0

15.0

16.0

This Agreement may be executed in two or more counterparts, each of which is
deemed an original but all constitute one and the same instrument.

No Partnership

This Agreement shall not be interpreted or construed to create an association, joint
venture, agency relationship, or partnership between the Parties or to impose any
partnership obligation or partnership liability upon either Party. Neither Party shall
have any right, power or authority to enter into any agreement or undertaking for,
or act on behalf of, or to act as or be an agent or representative of, or to otherwise
bind, the other Party.

Severability

If any provision or portion of this Agreement shall for any reason be held or
adjudged to be invalid or illegal or unenforceable by any court of competent
jurisdiction or other Governmental Authority, (1) such portion or provision shall be
deemed separate and independent, (2) the Parties shall negotiate in good faith to
restore insofar as practicable the benefits to each Party that were affected by such
ruling, and (3) the remainder of this Agreement shall remain in full force and effect.

Subcontractors

Nothing in this Agreement shall prevent a Party from utilizing the services of any
subcontractor as it deems appropriate to perform its obligations under this
Agreement; provided, however, that each Party shall require its subcontractors to
comply with all applicable terms and conditions of this Agreement in providing such
services and each Party shall remain primarily liable to the other Party for the
performance of such subcontractor.

15.1 The creation of any subcontract relationship shall not relieve the hiring
Party of any of its obligations under this Agreement. The hiring Party shall
be fully responsible to the other Party for the acts or omissions of any
subcontractor the hiring Party hires as if no subcontract had been made;
provided, however, that in no event shall the Utility be liable for the actions
or inactions of the Interconnection Customer or its subcontractors with
respect to obligations of the Interconnection Customer under this
Agreement. Any applicable obligation imposed by this Agreement upon the
hiring Party shall be equally binding upon, and shall be construed as having
application to, any subcontractor of such Party.

15.2 The obligations under this article will not be limited in any way by any
limitation of subcontractor’s insurance.

Reservation of Rights

The Utility shall have the right to make a unilateral filing with the Commission to
modify this Agreement with respect to any rates, terms and conditions, charges, or
classifications of service, and the Interconnection Customer shall have the right to
make a unilateral filing with the Commission to modify this Agreement; provided
that each Party shall have the right to protest any such filing by the other Party and

Informational Interconnection
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to participate fully in any proceeding before the Commission in which such
modifications may be considered. Nothing in this Agreement shall limit the rights
of the Parties except to the extent that the Parties otherwise agree as provided
herein.
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed by their
duly authorized officers or agents on the day and year first above written.

[Insert name of Utility] [Insert name of Interconnection Customer]
Signed: Signed:

Name (Printed): Name (Printed):

Title: Title:
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ATTACHMENT A

PROJECT-RELATED ASSUMPTIONS UTILIZED IN THE INFORMATIONAL
INTERCONNECTION STUDY REPORT

[TO BE COMPLETED BY INTERCONNECTION CUSTOMER AND UTILITY PRIOR TO
EXECUTION]
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Attachment 4

DEFINITIVE INTERCONNECTION SYSTEM IMPACT STUDY AGREEMENT

THIS AGREEMENT is made and entered into this __ day of , 20 by and
between ,a organized and existing under the laws of
the State of , (“Interconnection Customer,”) and Dominion Energy South

Carolina, Inc., a Corporation existing under the laws of the State of South Carolina, (“Utility”).
Interconnection Customer and Utility each may be referred to as a “Party,” or collectively as the
“Parties.”

RECITALS

WHEREAS, Interconnection Customer is proposing to develop a Generating Facility or generating

capacity addition to an existing Generating Facility consistent with the Interconnection Request

submitted by Interconnection Customer dated and received by the Utility on
; and

WHEREAS, Interconnection Customer desires to interconnect the Generating Facility with the
Utility’s System and to deliver the full output of the Generating Facility to Utility subject to the
terms of the South Carolina Generator Interconnection Procedures; and

WHEREAS, the Interconnection Customer has requested the Ultility to perform a Definitive
Interconnection System Impact Study to assess the impact of interconnecting the Generating
Facility to the Utility’s System, and of any Affected Systems; and

WHEREAS, the Interconnection Customer commits to provide certain Readiness Milestones or
financial security if readiness cannot be demonstrated through the Definitive Interconnection
Study process as described in Section 5 of Appendix DESC CS of the South Carolina Generator
Interconnection Procedures.

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein the
Parties agree as follows:

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have the
meanings indicated in the South Carolina Generator Interconnection Procedures.

2.0 Interconnection Customer elects and DESC shall cause to be performed a Definitive
Interconnection System Impact Study consistent with Section 5 of Appendix DESC CS of
the South Carolina Generator Interconnection Procedures.

3.0 The scope of the Definitive Interconnection System Impact Study shall be subject to the
assumptions set forth in Attachment A to this Agreement.

4.0 The Definitive Interconnection System Impact Study shall be based upon the technical
information provided by the Interconnection Customer in the Interconnection Request,
subject to any modifications in accordance with Section 1.6 and 4.1 of the South Carolina
Generator Interconnection Procedures. The Utility reserves the right to request additional
technical information from the Interconnection Customer as may reasonably become
necessary consistent with Good Utility Practice during the course of the Definitive

SC Definitive Interconnection
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5.0

6.0

7.0

Interconnection System Impact Study. If the information requested by the Ultility is not
provided by the Interconnection Customer within a reasonable timeframe to be identified
by the Utility in writing, the Utility shall provide the Interconnection Customer written notice
providing an opportunity to cure such failure by the close of business on the tenth (10™)
Business Day following the posted date of such notice, where failure to provide the
information requested within this period shall result in the study being terminated and the
Interconnection Request being deemed withdrawn.

The final Definitive Interconnection System Impact Study report shall provide the following
information, as appropriate:

- identification of any circuit breaker short circuit capability limits exceeded
as a result of the interconnection;

- identification of any thermal overload or voltage limit violations resulting
from the interconnection;

- identification of any instability or inadequately damped response to system
disturbances resulting from the interconnection; and

- description and non-binding, good-faith estimated cost of facilities required
to interconnect the Generating Facility to the Utility’s System and to
address the identified short circuit, instability, and power flow issues.

Interconnection Customer shall provide the deposit as specified in Section 2 of Appendix
DESC CS of the South Carolina Generator Interconnection Procedures for the
performance of the Definitive Interconnection System Impact Study. The Utility’s good-
faith estimate for the time of completion of the Definitive Interconnection System Impact
Study (Phase 2) is [insert date].

Upon receipt of the Definition Interconnection System Impact Study results (Post Phase 3
Results), or withdrawal of the Interconnection Request, the Utility shall charge and
Interconnection Customer shall pay the actual costs of the Definitive Interconnection
System Impact Study, and the Withdrawal Penalty, as applicable, allocated according to
Section 5.3.3 and 5.7.3 of Appendix DESC CS of the South Carolina Generator
Interconnection Procedures.

Any difference between the study deposit and the actual cost of the study shall be paid by
or refunded to Interconnection Customer, as appropriate, except as otherwise provided
herein. As provided in Section 6.3.3 of the South Carolina Generator Interconnection
Procedures, Interconnection Customer has twenty (20) Business Days of receipt of an
invoice from DESC to pay any undisputed costs. If invoices are not paid within twenty (20)
Business Days of receipt of an invoice, DESC may draw upon the security provided to
settle all accounts, which shall include any offsets of amounts due and owing by DESC.
After the final invoice is paid and all accounts are settled, DESC shall refund all remaining
security.

Governing Law, Requlatory Authority, and Rules

The validity, interpretation and enforcement of this Agreement and each of its provisions
shall be governed by the laws of the State of South Carolina, without regard to its conflicts

SC Definitive Interconnection
System Impact Study Agreement 2

G9 Jo |9 8bed - 3-92€-6102 # 19%20Q - DSOS - Wd 96:2 2| Aenuer zzoz - d311d ATIVIINOYLD3 13



Appendix DESC CS to the SCGIP

8.0

9.0

10.0

12.0

13.0

of law principles. This Agreement is subject to all Applicable Laws and Regulations. Each
Party expressly reserves the right to seek changes in, appeal, or otherwise contest any
laws, orders, or regulations of a Governmental Authority.

Amendment

The Parties may amend this Agreement by a written instrument duly executed by both
Parties.

No Third-Party Beneficiaries

This Agreement is not intended to and does not create rights, remedies, or benefits of any
character whatsoever in favor of any persons, corporations, associations, or entities other
than the Parties, and the obligations herein assumed are solely for the use and benefit of
the Parties, their successors in interest and where permitted, their assigns.

Waiver

10.1 The failure of a Party to this Agreement to insist, on any occasion, upon strict
performance of any provision of this Agreement will not be considered a waiver of
any obligation, right, or duty of, or imposed upon, such Party.

10.2 Any waiver at any time by either Party of its rights with respect to this Agreement
shall not be deemed a continuing waiver or a waiver with respect to any other
failure to comply with any other obligation, right, or duty of this Agreement.
Termination or default of this Agreement for any reason by Interconnection
Customer shall not constitute a waiver of the Interconnection Customer’s legal
rights to obtain an interconnection from the Ultility. Any waiver of this Agreement
shall, if requested, be provided in writing.

Multiple Counterparts

This Agreement may be executed in two or more counterparts, each of which is deemed
an original but all constitute one and the same instrument.

No Partnership

This Agreement shall not be interpreted or construed to create an association, joint
venture, agency relationship, or partnership between the Parties or to impose any
partnership obligation or partnership liability upon either Party. Neither Party shall have
any right, power or authority to enter into any agreement or undertaking for, or act on
behalf of, or to act as or be an agent or representative of, or to otherwise bind, the other
Party.

Severability

If any provision or portion of this Agreement shall for any reason be held or adjudged to
be invalid or illegal or unenforceable by any court of competent jurisdiction or other
Governmental Authority, (1) such portion or provision shall be deemed separate and
independent, (2) the Parties shall negotiate in good faith to restore insofar as practicable

SC Definitive Interconnection
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14.0

15.0

the benefits to each Party that were affected by such ruling, and (3) the remainder of this
Agreement shall remain in full force and effect.

Subcontractors

Nothing in this Agreement shall prevent a Party from utilizing the services of any
subcontractor as it deems appropriate to perform its obligations under this Agreement;
provided, however, that each Party shall require its subcontractors to comply with all
applicable terms and conditions of this Agreement in providing such services and each
Party shall remain primarily liable to the other Party for the performance of such
subcontractor.

14.1  The creation of any subcontract relationship shall not relieve the hiring Party of any
of its obligations under this Agreement. The hiring Party shall be fully responsible
to the other Party for the acts or omissions of any subcontractor the hiring Party
hires as if no subcontract had been made; provided, however, that in no event shall
the Utility be liable for the actions or inactions of the Interconnection Customer or
its subcontractors with respect to obligations of the Interconnection Customer
under this Agreement. Any applicable obligation imposed by this Agreement upon
the hiring Party shall be equally binding upon, and shall be construed as having
application to, any subcontractor of such Party.

14.2 The obligations under this article will not be limited in any way by any limitation of
subcontractor’s insurance.

Reservation of Rights

The Utility shall have the right to make a unilateral filing with the Commission to modify
this Agreement with respect to any rates, terms and conditions, charges, or classifications
of service, and the Interconnection Customer shall have the right to make a unilateral filing
with the Commission to modify this Agreement; provided that each Party shall have the
right to protest any such filing by the other Party and to participate fully in any proceeding
before the Commission in which such modifications may be considered. Nothing in this
Agreement shall limit the rights of the Parties except to the extent that the Parties
otherwise agree as provided herein.

IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed by their
duly authorized officers or agents on the day and year first above written.

[Insert name of Utility, if applicable]

By: By:
Title: Title:
Date: Date:

SC Definitive Interconnection
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[Insert name of Interconnection Customer]

By:

Title:

Date:
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ATTACHMENT A

ASSUMPTIONS USED IN CONDUCTING THE DISIS

[Assumptions to be completed by Interconnection Customer and Utility]
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